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FY 93 Work Packages for Operable Units (OU) 8,9, 10 and 12 

Robert Benedetti, Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 

The following work packages have been reviewed by my staff: 

ou WORK PACKAGE NO. DATE PREPARED 
8 12081 u5/93 
9 1209 1 1 2/ 1 8/92 
10 12101 2/5/93 
12 12121 2/5/93 

Given the limited funding available for these work packages in FY 93, DOE/RFO believes 
the proposed scope of non-intrusive activities is the best that can be achieved. We support 
the use of a single subcontractor to implement the non-intrusive activities at OU's 8,9, 10, 
12,13 and 14. However, we have several concerns that we request EG&E address. 

First, the above-referenced Work Packages are not related to the RFP industrial area 
IM/IRA. How can we adequately design and implement characterization activities without 
an understanding of the data requirements and nature of the M R A ?  

Second, soil gas is included with the FY 93 activities for the OU 8, 10 and 12 Work 
Packages. However, soil gas is an intrusive technique requiring the insertion of probes 
five feet below ground level. This will be a concern with regard to buried utilities. In 
addition, if the decision is made to delay intrusive activities in the RFP industrial area until 
decontamination and decommissioning have been completed, several years may elapse 
beween the soil gas survey and the soil borings. Were this to happen, the soil gas survey 
would be a waste of time. If intrusive activities are going to be delayed for an extended 
period of time, no soil gas surveys should be performed in FY 93. They should be 
delayed until intrusive activities are scheduled to begin. Please respond by indicating the 
purpose of the soil gas surveys, their timing relative to intrusive activities and their relation 
to the industrial area IM/IRA. 
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Third, the initial s d i c i a l  soil sampling (Stage 1) included in Fy 93 for OUs 8, 10 and 12 
are preliminary in nahm and are designed to acquire sufficient data to allow the 
development of a DQO-based surficial soil sampling program in Stage 2. Is it your 
intention to complete the industrial area surficial soil sampling in FY 94? If not, it is highly 
doubtful that surficial soil data collected in Fy 93 will be sufficient to support the industrial 
areaIM/IRA. 

Fourth, with regard to the industrial area surface water and sediment FSP requested by 
DOE memorandum ERD:BKT7722, dated July 16,1992, where does this fit into your FY 
93 non-intrusive charamrimion efforts? Furthermore, how do surface water and 
sediment fit into the industrial area IMKM? 

Fifth, with regard to OU 9, when are you planning to initiate Stage 1 tank activities 
including integrity testing, sampling, etc. These are non-intrusive activities which could be 
very beneficial for the industrial area lIM/IRA. How do these non-intrusive activities for 
tanks at OU 9 fit into the industrial area JM/IRA? Removal of contaminants from tanks and 
yanking tanh are examples of actions which should be considered in the IM/IRA. If 
possible, we request that these activities be performed in FY 93. 

Sixth, with regard to non-intrusive activities at OU 10, how will these activities be 
performed given the waste removal scenario presented for IHSSs 170,174 and 176 in 
EG&G memorandum 93-RF-1320, dated February 10,1993? J.n some cases, waste 
material removal will continue to FY 94. 

We request that EG&G look into the concerns raised in this memorandum and respond to 
D O W O  in writing by March 26,1992. 

Jam s K. Hartman 
Assis t Manager for Transition 5”’ and E vironment Restoration 

cc: 
R. Schassburger, ERD, RFO 
B. Thatcher, ERD, RFO 
B. Birk, ERD, RFO 
S. Grace, ERD, RFO 
M. h d t ,  EG&G 


